Payment Schedule

Redevelopment Agency

of the City of Burbank
P. O. Box 6459

Burbank, CA 91510 (818) 238-5180 Fax (818) 238-5177

2223-2235 N. Catalina Street Development
Payment Schedule

Account Number
305.CD23A.70005.0000.20095

Purchase Order

Developer: Burbank Housing Corporation THIS BILLING 129054
Contact Person: Sylvia Moreno
Mailing Address: 1819 Grismer Avenue INVOICE # 2

Burbank, CA 91504 INVOICE DATE 11/1/2011 Project Address
Phone & Fax Numbers: (818) 559-2336 Fax (818) 559-9668 2223-2235 Catalina St., Burbank, CA 91504

BUDGET CONTROL DISBURSEMENT CONTROL
A B [ D E F G N 0 P AAA BBB ccc DDD EEE
AWARDED/ Draw #2 TOTAL
COMMITTED AWARDED/COMMITTED | FORECASTTO [ PROJECT FINAL | UNDER/(OVER) WORK AMOUNT AMOUNT BALANCE TO | PERCENT
PROFORMA CONTRACT CONTRACT & CO COMPLETE OR CcosT BUDGET +/- COMPLETED RETENTION [ DISBURSED | TOTAL COST | LESS TOTAL | DISBURSED | COMPLETION | COMPLETE
DESCRIPTION VENDOR BUDGET OR C/O CHANGE ORDERS B+C UNCOMMITTED D+E A-F THIS PERIOD | THIS PERIOD | THIS PERIOD TO DATE RETENTION AAA-BBB F-AAA AAAIF
ACQUISTION COSTS
Acquisition 1,852,701.09 1,852,701.09 - 1,852,701.09 - 1,852,701.09 - - - b 1,852,701.09 - 1,852,701.09 - 100.00%
Reimbursables (Rents & Deposits) 8,042.00 8,042.00 - 8,042.00 - 8,042.00 - - 8,042.00 - 8,042.00 - 100.00%
TOTAL ACQUISITION COS. 1,860,743.09 1,860,743.09 - 1,860,743.09 -| 1,860,743.09 - - - - | 1,860,743.09 - | 1,860,743.09 - 100.00%
INDIRECT COSTS
Escrow & Closing Costs 14,000.00 14,000.00 - 14,000.00 - 14,000.00 - - - - - 14,000.00 0.00%
Property Insurance 10,000.00 10,000.00 - 10,000.00 - 10,000.00 - 11,137.71 = 11,137.71 11,137.71 - 11,137.71 (1,137.71) 111.38%
Architectural & Engineering 267,710.00 267,710.00 - 267,710.00 - 267,710.00 - 60,000.00 = 60,000.00 235,937.00 - 235,937.00 31,773.00 88.13%
A & E Reimbursables PMA - 15,142.14 15,142.14 15,142.14 (15,142.14) 14,369.17 14,369.17 29,511.31 - 29,511.31 (14,369.17) 194.90%
Soils Engineer STRATUM 6,000.00 6,000.00 - 6,000.00 - 6,000.00 - 360.00 = 360.00 5,478.00 - 5,478.00 522.00 91.30%
Risk Assessment Report 3,350.00 3,350.00 - 3,350.00 - 3,350.00 - = = - 3,350.00 - 3,350.00 - 100.00%
Permit & Fees 250,000.00 250,000.00 - 250,000.00 - 250,000.00 - = = - 20,934.70 - 20,934.70 229,065.30 8.37%
Property Taxes 28,485.00 28,485.00 - 28,485.00 - 28,485.00 - 31,416.87 = 31,416.87 31,416.87 - 31,416.87 (2,931.87) 110.29%
Construction Management 331,411.00 331,411.00 - 331,411.00 - 331,411.00 - 9,000.00 9,000.00 74,705.00 - 74,705.00 256,706.00 22.54%
Other Indirect Reimbursables Office Depot - 123.70 - 123.70 - 123.70 (123.70) - 123.70 - 123.70 - 100.00%
Burger Law

Legal Services Group 1,644.00 1,193.50 - 1,193.50 - 1,193.50 450.50 - 1,193.50 - 1,193.50 - 100.00%
TOTAL INDIRECT COSTS 912,600.00 927,415.34 - 927,415.34 - 927,415.34 (14,815.34) 126,283.75 - 126,283.75 413,787.79 - 413,787.79 513,627.55 44.62%
DIRECT COSTS
GMAC Contract RCI Builders 5,586,757.91 5,586,757.91 - 5,586,757.91 - 5,586,757.91 - 13,018.00 1,213.00 11,805.00 13,018.00 1,213.00 11,805.00 5,573,739.91 0.23%
Abatement & Demolition RCI Builders 133,399.00 133,399.00 - 133,399.00 - 133,399.00 - - - - - - 133,399.00 0.00%
TOTAL CONSTRUCTION
CONTRACT 5,720,156.91 5,720,156.91 - 5,720,156.91 - 5,720,156.91 - 13,018.00 1,213.00 11,805.00 13,018.00 1,213.00 11,805.00 5,707,138.91 0.23%
REIMBURSABLES
Direct Reimbursables RCI Builders 4,896.23 - 4,896.23 4,896.23 (4,896.23) - 4,896.23 - 100.00%
REIMBURSABLE BALANCE - 4,896.23 - 4,896.23 - 4,896.23 (4,896.23) - - - 4,896.23 - - - 100.00%
CONTINGENCY
Indirect Cost Contingency 72,500.00 52,788.43 - 52,788.43 - 52,788.43 19,711.57 3,140.15 3,140.15 3,140.15 - 3,140.15 49,648.28 5.95%
Construction Contingency 286,800.00 286,800.00 - 286,800.00 - 286,800.00 - - - - - 286,800.00 0.00%
CONTINGENCY BALANCE 359,300.00 339,588.43 - 339,588.43 - 339,588.43 19,711.57 3,140.15 - 3,140.15 3,140.15 - 3,140.15 336,448.28 0.92%
TOTAL CONSTRUCTION COSTS 6,992,056.91 6,992,056.91 - 6,992,056.91 - 6,992,056.91 0.00 142,441.90 1,213.00 141,228.90 434,842.17 1,213.00 428,732.94 6,557,214.74 6.22%
PROJECT GRAND TOTAL 8,852,800.00 8,852,800.00 - 8,852,800.00 - 8,852,800.00 0.00 142,441.90 1,213.00 141,228.90 | 2,295,585.26 1,213.00 | 2,289,476.03 6,557,214.74 25.93%
Overall Project Budget BHC Balance SUMMARY REIMB REQUEST
Acqusition 1,860,743.09 Beginning Balance 8,852,800.00 Requested Rentention Dispersed
Construction 6,992,056.91 Amt Billed to Date (2,295,585.26) 142,441.90 1,213.00 141,228.90
Subtotal 8,852,800.00 Balance 6,557,214.74
Developer Fee 445,400.00
Relocation 333,900.00
Total 9,632,100.00

lofl



